

ID	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	Task Mode	Task Name	Duration	Start	Finish	% Complet	Resource Names	24, '23 T W T F S	Oct 1, '23 S M T W T F S	Oct 8, '23 S M T W T F S	Oct 15, '23 S M T W T F S	Oct 22, '23 S M T W T F S	Oct 29, '23 S M T W T F S	Nov 5, '23 S M T W T F S	Nov 12, '23 S M T W T F S	Nov 19, '23 S M T W T F S	Nov 26, '23 S M T W T F S	Dec 3 S M T
1	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	Silver Management System	55 days	Tue 9/26/23	Mon 12/11/23	100%												
2	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	General Conception	9 days	Tue 9/26/23	Fri 10/6/23	100%												
3	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	Requirements Discussion	1 day	Tue 9/26/23	Tue 9/26/23	100%	JA,ZP,JD,JG											
4	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	Definition and Activities Meeting	1 day	Tue 9/26/23	Tue 9/26/23	100%	JA,JD,JG,ZP											
5	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	Solution Proposal Discussions	1 day	Tue 9/26/23	Tue 9/26/23	100%	JA,JD,JG,ZP											
6	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	Pattern Definitions and Application	1 day	Tue 9/26/23	Tue 9/26/23	100%	JA,JD,JG,ZP											
7	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	Diagramming & Sketching	9 days	Tue 9/26/23	Fri 10/6/23	100%	JA,JD,ZP											
8	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	Systems Design: Approval	2 days	Mon 10/9/23	Tue 10/10/23	100%	FH											
9	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	Development	37 days	Mon 10/9/23	Tue 11/28/23	100%												
10	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	Database Modeling	3 days	Mon 10/9/23	Wed 10/11/23	100%	ZP,JA,JD,JG											
11	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	IDE and Environment Setup	2 days	Thu 10/12/23	Fri 10/13/23	100%	ZP,JA,JD											
12	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	Client Class Diagram	26 days	Fri 10/13/23	Fri 11/17/23	100%	JA,JD,ZP,JG											
13	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	Server Side Class Diagram Implementation	10 days	Fri 10/27/23	Thu 11/9/23	100%	JA,JD,ZP,JG											
14	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	Server Deployment	1 day	Wed 11/1/23	Thu 11/2/23	100%	ZP,JD,JA,JG											
15	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	GUI & Implementation	37 days	Mon 10/9/23	Tue 11/28/23	100%	JD,ZP,JA,JG											
16	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	User Stories & Diagrams	15 days	Mon 10/9/23	Fri 10/27/23	100%	JD,JA,JG											
17	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	Development & GUI	20 days	Mon 10/23/23	Fri 11/17/23	100%	JD,ZP,JA											
18	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	API Contract	5 days	Mon 11/20/23	Fri 11/24/23	100%	JG,ZP											
19	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	Integration	2 days	Mon 11/27/23	Tue 11/28/23	100%	JA,JD,ZP,JG											
20	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	Testing & Debugging	4 days	Mon 11/27/23	Thu 11/30/23	100%	JA,JD,ZP,JG											
21	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	Fine-tuning & Improvements	1 day	Fri 12/1/23	Fri 12/1/23	100%	JD,ZP,JA,JG											
22	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	<div><div></div><div></div><div></div></div> <div><div></div><div></div><div></div></div>	Final Project Reports & Presentation	1 day	Mon 12/4/23	Mon 12/4/23	100%	JA,JD,JG,ZP											
Project: CIS566-Project GANTT Date: Fri 12/1/23			<div><div>Task</div><div>Split</div><div>Milestone</div><div>Summary</div></div> <div><div></div><div></div><div></div><div></div></div> <div><div>Project Summary</div><div>Inactive Task</div><div>Inactive Milestone</div><div>Inactive Summary</div></div> <div><div></div><div></div><div></div><div></div></div> <div><div>Manual Task</div><div>Duration-only</div><div>Manual Summary Rollup</div><div>Manual Summary</div></div> <div><div></div><div></div><div></div><div></div></div> <div><div>Start-only</div><div>Finish-only</div><div>External Tasks</div><div>External Milestone</div></div> <div><div></div><div></div><div></div><div></div></div> <div><div>Deadline</div><div>Progress</div><div>Manual Progress</div><div></div></div> <div><div></div><div></div><div></div><div></div></div>																
Page 1																			